Venium Development Roadmap

Q4 2023: Smart Contract Development and Refinement for Casper

- **Begin Development**: Initiate comprehensive development of smart contracts specific to the raffle system, NFT marketplace, and launchpad, utilizing Wasm for Casper's blockchain.
- **Enhance Security and Efficiency**: Prioritize crafting robust, secure, and efficient smart contract logic optimized for Casper's network.
- **Testing and Optimization**: Perform detailed testing for security and functionality, followed by optimization of the contract code based on feedback.
- **Audit Processes**: Start internal audits, and if needed, involve external auditors for enhanced security assessment.

Preparation for Deployment on Casper

- **Integration and Finalization**: Guarantee all smart contracts are finalized and smoothly integrated with the existing front-end UI.
- **Infrastructure Setup**: Lay the foundation for infrastructure setup compatible with the Casper blockchain.
- **Community Engagement Planning**: Develop strategies for community engagement and marketing tailored to the Casper ecosystem.

End of Q4 2023: Deployment and Community Engagement on Casper

- **Platform Launch**: Officially launch Venium on the Casper blockchain, including the NFT marketplace, raffle system, and launchpad.
- **Community Building Initiatives**: Kickstart community engagement via forums, social media, and beta testing, emphasizing gathering feedback for the Casper-based features.
- **Feedback Collection**: Actively seek and analyze community feedback for ongoing improvements tailored to the Casper environment.

Q1 2024: Post-Launch Development and Expansion

- **Data Analysis and Updates**: Evaluate post-launch data and feedback, applying necessary updates and enhancements.
- **Community Growth**: Broaden community building efforts with partnerships and collaborations within the Casper network.
- **Feature Enhancements**: Add new features and enhancements to the NFT marketplace and raffle system, informed by user feedback within the Casper community.

Q2 2024 and Beyond: Sustained Growth and Engagement

- **Ongoing Platform Refinement**: Continually refine and update the platform, aligning new features and improvements with feedback from the Casper community.
- **Active Community Involvement**: Sustain a vibrant community presence with regular updates, events, and projects, particularly within the Casper ecosystem.
- **Strategic Expansion**: Seek expansion and integration opportunities within and beyond the Casper blockchain, targeting new market segments and user groups.